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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2012 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Evaluation of Thin Polymer Deck Overlays and Deck Sealers 

Project investigator: Habib Tabatabai Phone: 414-229-5166   E-mail: ht@uwm.edu  

Administrative contact: Peg Lafky Phone: (608)266-3663   E-mail: marguerite.lafky@dot.wi.gov  

WisDOT contact: Travis McDaniel Phone:        E-mail: Travis.McDaniel@dot.wi.gov 

WisDOT project ID: 0092-12-06 Other project ID:       Project start date: 9/1/2011 

Original end date: 8/31/2014 Current end date: 8/31/2014 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
 
Project description: This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin 
polymer overlays on bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays 
with conventional deck sealers, polymer modified asphaltic concrete overlays, as well as new and emerging technologies 
to determine the optimal bridge deck maintenance strategy to be employed by WisDOT. 

 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 
We worked on analysis of selected NCHRP survey data from a number of Midwestern states. Work on Tasks 2 and 3 
continued. Work on draft report continued. A presentation to the project panel is scheduled for November 16, 2012. 
 
Anticipated work next quarter: 
 
After receiving panel authorization, begin work on Task 4. 
 
Circumstances affecting project or budget: 
 
We are slightly behind schedule in submitting the Task 3 report and presentation to the panel. However, we have 
scheduled the presentation to the panel for Nov 16, 2012. We expect to make up the time lost during Task 4. 
 
 
 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$166,992.00 $11,900.00 $62,979.00 38% 30% 



 
Attach / insert Gantt chart and other project documentation 
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